

TCRPC 2045 METROPOLITAN TRANSPORTATION PLAN (MTP)
DEVELOPMENT SCHEDULE
MILESTONE DATES
Revised 2/12/2017

<u>TASK</u>	<u>SCHEDULE</u>
Public Participation Process (PPP) Updated	April 2017
MTP Kickoff/ Public Involvement Process Begins (Continuous)	May 2017
Citizens Review Committee formed	May 2017
Congestion Management Process Adopted	May 2017
Jurisdiction/Stakeholder Meetings Complete	August 2017
2045 Future Socio-Economic Data Approved	September 2017
All Modal Needs Deadline	December 2017
2045 Future Alternatives Analysis (All Needs)	February 2018
Financial Analysis	March 2018
Performance Measures Analysis	March 2018
Public Outreach (Preferred Alternative)	April 2018
2045 Preferred Alternative & Financial Constraint Approvals	May 2018
Air Quality Analysis, Env. Mitigation & Env. Justice Adoption	June 2018
Draft Document Complete & Distributed	August 2018
Draft Document Public Consumption	August 2018
TCRPC Final Approval	September 26, 2018
Final Document sent to MDOT	October 2018
Implementation: FY 2020-2024 TIP Programming Begins	November 2018