

**TCRPC 2045 REGIONAL METROPOLITAN TRANSPORTATION PLAN (MTP)
DEVELOPMENT SCHEDULE
MILESTONE DATES
Revised 7/17/2017**

<u>TASK</u>	<u>SCHEDULE</u>
Public Participation Process (PPP) Adopted	April 2017
Congestion Management Process Adopted	May 2017
MTP Kickoff/ Public Involvement Process Begins (Continuous)	August 2017
Citizens Advisory Committee formed	September 2017
Jurisdiction/Stakeholder Meetings Complete	October 2017
Public Open House (1)	November 2017
2045 Future Socio-Economic Data Approved	December 2017
All Modal Needs Deadline	March 2018
2045 Future Alternatives Analysis (All Needs)	May 2018
Financial Analysis	June 2018
Performance Measures Analysis	June 2018
2045 Preferred Alternative & Financial Constraint Approvals	July 2018
Public Open House (2)	August 2018
Environmental Mitigation & Environmental Justice Adoption	September 2018
Draft Document Complete & Distributed/Public Consumption	October 1, 2018
Public Open House (3)	October 24, 2018
TCRPC Final Approval (with opportunity for public comment)	November 2018
FY 2020-2024 TIP Public Kickoff	December 2018
Final MTP Document sent to MDOT and FHWA for concurrence	December 2018
Implementation: FY 2020-2024 TIP Programming Begins	January 2019